
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:24 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1037 Date: 18-Mar-2014 Tuesday

Approved Date:

Shift Hours: 05:00 am 05:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 652

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site a 6;55 AM. Crews had to work on the skirt drainage plates & work on house
keeping . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the debris & excess materials . Carlos & Jose had to work inside & outside the tower
between 3 & 28 meters . Juan & Rogelio had to work in the East tower shaft above 53 meters . They
started at 7:10 AM.

Richard , Donald , Paul , Randy , & Reggie had to work on the skirt drainage plates . Crews continued
to fit & tack weld the plates on the West & South tower shafts .

In addition to that , crews had to clean the edges of the plates , C & D skins on the tower . Crews had to
prepare their tools , & equipments . They were done at 7:30 AM.

In the afternoon , Donald had to work on the East tower shaft . Reggie had to work on the North tower
shaft . Crews had to clean , grind , heat , & weld . They started at 12;40 PM.

Richard had to work on the unistrut on the North East skirt plate . He had to weld 2 utility pieces .
Richard had to clean & grind the surface of the skirt plate , set the unistrut & tack weld . He started at 1:00
PM.

Simon & Bernie were on the site . They had to work with the welders . Check Simon report 's for the
welders detailed activities .

Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco concrete pump & crews came to the site at 5:30 AM. Crews had to work on the 2nd concrete
pour for the fender slab . Greg & Herman had to set the pump , connect the hoses on the pump . Dutra
crews had to connect the hoses on the barges . They were done at 6:15 AM.

The slurry truck came to the site at 6:20 AM. The 1st concrete truck came at 6:40 AM. Greg had to
prime the pumps & the line . He was done at 6:50 AM.

The concrete pour started at 7:00 AM. It was done at 1:15 PM. 186 cubic meters were delivered to the
site . 180 cubic meters were used . I had to make 8 test cylinders .

Page 1 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1037 Date: 18-Mar-2014 Tuesday

Greg had to clean the pump . He was done at 2:10 PM. The pump left at 2:15 PM. Herman had to work
on the concrete truck .

& work on house keeping He was done at 2:00 PM . Herman joined the other crews finishing the top of the
concrete. Herman left at 3:00 PM.

Alvera , Arturo , Adolfo , Dominico , Joaquin , & Lorenzo had to stay on the site to finish the top of the
concrete . Crews had to finish , broom , & spray curing compound .

Joaquin & Dominico left at 4:00 PM. Adolfo , Arturo , Alvera , & Lorenzo left at 4:30 PM.

Dutra crews came to the site 5:50 AM. Crews had to work on the fender concrete pour , work on the
traffic control , & work with Conco crews on the fender slab concrete pour . They started at 7:00 AM.

Ben & Luke had to work on the traffic control on Macalla Road . ( CCO Work ) . They started at 6:00
AM. Crews were done at 1:20 PM.

Sam , Ron , James , & Manuel had to work on the rib closures ahead of Conco crews . They had to set
the pumps , dewater the rib closures , & work with Dutra crews before lifting the suction pipe .

In addition to that , crews had to work on house keeping , repair the damaged areas of the fender on the
East side . They were done at 2:00 PM.

Ron , James , & Luke left at 2:10 PM. Sam , Ben , Dan , & Steve had to mobilize the barges North &
prepare them to be tugged out of the site to Alameda tomorrow . They were done at 3:00 PM. Crews left at
3:10 PM.

Certified Coating crews came to the site at 7:10 AM. Crews had to sand blast inside the South &West
tower shafts , inside the North & South cells between 3 & 9 meters .

Francisco , Jorge , & Roberto had to blast the Electro Slag welds & the surrounding areas . Ricardo ,
Sage , & Justin had to wok & monitor the equipments on the barge . Marco , Andrews , & Ron had to work
on the scaffolds . Crews started at 7:30 AM. They were done at 3:00 PM. Crews left 3:10 PM.

In the office , I had to work on my report , work on the concrete tickets . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM MANUEL ROBIANCOPiledriver 8.00 1.00 0.00 9.00

OTH STEVE FRIYEROperator 8.00 1.00 0.00 9.00

JNM SAMI TAVAKEPiledriver 8.00 1.00 0.00 9.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 1.00 0.00 9.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 1.00 0.00 9.00
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8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 0.00 0.00 0.00 0.00

BILL FEHRMarine Coordinator 0.00 0.00 0.00 0.00

ALEX DOSSMarine Coordinator 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CONCO PUMPING

9.00

*E0690562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

OTH GREG GILLESPIEOperator 8.00 1.00 0.00 9.00

JNM HUMBERTO DURANNone of the Above 8.00 1.00 0.00 9.00
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Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

BLAST POT

0.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

0.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM SAGE RAYPainter 8.00 0.00 0.00 8.00

JNM JUSTIN VALDEZPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00
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